G. R. S. 59]

GPB—15,000—22-7-14

GENERAL AND REVENUE SECRETARIAT.

1899
~~191~~
Lrs

File No. 85 of 1899

Serial Nos. 1 — 2

Rs

Papers Filed.

Month March 1900

SUBJECT.

Sinking a well in the village of Lakkumathenahalla in Davangere Taluk

Indexed HLS

PREVIOUS REFERENCES.	LATER REFERENCES.
(L3) 123 of 1898	Countermanded Rs.

8753 a/1488 L

12-3-00 1899-900.

FROM The President of the Local Boards Branch Chitaldroog Distt:

To The Secretary to the Government of Mysore Genl: & Rev: Depts:

Dated 10 March 1900.

Despatched

Received

General No. 645.

No. 613.

Enclosure No. 1.

SECTION Local

FILE No. 85 of 1899

SERIAL No. 1

Submitting for sanction a Revised Estimate for Rs: 1050/- on account of sinking a well in the village of Lakkamudlé-nakalli, Davangere Taluk.

Tothedarne

106967

1 2 52-97 926.5.00

12.2.00

G. R A Dy 13/3

4-15 Pm

M

No: 645 - Ea - 613 - T.

Office of the President of the
Local Boards Branch
Chitaldroog District

Dated 10th March 1900

To

The Secretary to the Govt: of Mysore,
General and Revenue Departments,
Bangalore

Sir,

In submitting herewith a revised estimate for Rs 1050 on account of sinking a well in the Village of Lukkamunthanahalli, Davanagere Taluk, I have the honor to state that an estimate for Rs 829 was originally sanctioned by Govt: for this work from Local Funds General (Vide Govt: Pro: no: 6671-2 LF 54-97 dated 26-11-98), and that a sum of Rs 258-4-3 has been spent on the same up to date. Appropriation of the remaining amount was sanctioned by Govt: for the current year in their Pro: no: 4684 LF. 15-99 dated 15th October/99. It is now reported by the Amildar that in the course of the execution of the work, hard rock was found at the 6th line, that the contractor complains of his utter inability to carry on the remaining work, as the rates already sanctioned by Govt

4

SECTION L13

FILE NO. 35C/1899

SER 2

Read:—

Letter No. 645/613 dy 10-3-00 from the President of the D7 Bd Ch Caldrug Circle, Submitting for sanction a revised estimate for Rs 1050 on account of Sinking a well in the village of Lakkamuttlu halli, in the Davangere Taluk and stating that in the course of the execution of the work hard rock was found and hence the necessity for an excess of Rs 221 over the Original estimate for Rs 829 sanctioned in Govt Proceedings No. 6671-2 L752-9 dy 26-11-98

Order thereon L1424
1696-97
L752-97
dy 26.3.00

Sanctioned

The

Rs 11,792

The Cost of the work being
such upon the Scale of
Rs 11432 has to
from 27 Jan-C, for the
Completion of incomplete
work in 1 previous years,
in Work No 8° 4084 - 5 ::
27 16-99

Rs 13-10-99

Comp Estimate 1050
Amount sent 258
Balance 792

C
21-3

Secretary,
Rs 14/3/00

To the Sub Div Officer Chittoor
Cuddapah Scale for Estimate
Completion into City
Abstract of the above -

14/3